

**DIVISION OF HABITAT MANAGEMENT, LAKE SECTION
2025 FIELD SCHEDULE**

Start Date	End Date	Waterway Name	County	Cooperator	Task
6-Jan	16-Jan	Keystone Lake	Westmoreland	DCNR	Shoreline
27-Jan	6-Feb	F.J. Sayers Reservoir	Centre	DCNR	Shoreline
11-Feb	11-Feb	Glendale Lake	Cambria	DCNR	Shoreline
18-Feb	24-Feb	Cowanesque Lake	Tioga	U.S. Army Corps of Engineers	Shoreline
11-Mar	12-Mar	Doubling Gap Lake	Cumberland	DCNR	Shoreline
21-Mar	21-Mar	F.J. Sayers Reservoir	Centre	DCNR	Construction
24-Mar	10-Apr	F.J. Sayers Reservoir	Centre	DCNR	Shoreline
12-Apr	12-Apr	Linesville Open House	Crawford	Crawford Co. Conservation District	Construction
14-Apr	14-Apr	Donegal Lake	Westmoreland	Loyalhanna Watershed Association	Construction
18-Apr	18-Apr	Raystown Lake	Huntingdon	U.S. Army Corps of Engineers	Construction
22-Apr	22-Apr	Pinchot Lake	York	DCNR	Construction
23-Apr	23-Apr	Kyle Lake	Jefferson	Penn State Dubois	Construction
28-Apr	28-Apr	F.J. Sayers Reservoir	Centre	DCNR	Construction
29-Apr	29-Apr	Colyer Lake	Centre	PFBC	Construction
29-Apr	29-Apr	Donegal Lake	Westmoreland	Loyalhanna Watershed Association	Construction
3-May	3-May	Meadow Grounds Lake	Fulton	Dark Hollow Bassmasters	Construction
6-May	7-May	Quemahoning Reservoir	Somerset	Cambria Somerset Authority	Construction
8-May	8-May	Opossum Lake	Cumberland	PFBC	Construction
14-May	14-May	Pymatuning Reservoir	Crawford	DCNR	Construction
20-May	20-May	F.J. Sayers Reservoir	Centre	DCNR	Construction
21-May	22-May	Blue Marsh Lake	Berks	U.S. Army Corps of Engineers	Construction
29-May	30-May	Lake Arthur	Butler	DCNR	Construction
4-Jun	4-Jun	Tioga Lake	Tioga	U.S. Army Corps of Engineers	Construction
5-Jun	5-Jun	Hammond Lake	Tioga	U.S. Army Corps of Engineers	Construction
12-Jun	13-Jun	Beltzville Lake	Carbon	DCNR	Monitoring
14-Jun	14-Jun	Shawnee Lake	Bedford	DCNR	Construction
17-Jun	17-Jun	Wilmore Dam	Cambria	Cambria Somerset Authority	Construction
17-Jun	17-Jun	Lake Wilhelm	Mercer	DCNR	Construction
24-Jun	24-Jun	Donegal Lake	Westmoreland	Loyalhanna Watershed Association	Construction
26-Jun	26-Jun	F.J. Sayers Reservoir	Centre	DCNR	Construction
2-Jul	2-Jul	Lake Marburg	York	DCNR	Monitoring
10-Jul	10-Jul	Allen Holman Lake	Perry	DCNR	Construction
14-Jul	14-Jul	Glendale Lake	Cambria	DCNR	Construction
14-Jul	18-Jul	Hinckston Run Reservoir	Cambria	Cambria Somerset Authority	Shoreline
23-Jul	24-Jul	Blue Marsh Lake	Berks	U.S. Army Corps of Engineers	Construction
4-Aug	4-Aug	Conservation Camp	Crawford	Crawford Co. Conservation District	Construction
25-Aug	25-Aug	Justus Lake	Venango	Venango County Parks	Layout
8-Sep	25-Sep	Blue Marsh Lake	Berks	U.S. Army Corps of Engineers	Shoreline
1-Oct	2-Oct	Raystown Lake	Huntingdon	U.S. Army Corps of Engineers	Construction
8-Oct	8-Oct	Presque Isle Bay	Erie	DCNR	Construction

*Please contact Ben Page to confirm the date, time and location of project.