Nov 2020:
Pathways Program Launch and
Major Bridge P3 Initiative Approved
Feb 2021:
Announcement of I-78 Lenhartsville Bridge
Replacement Project as a Candidate for Bridge Tolling
Nov 2019:
Categorical Exclusion Approved
Oct - Nov 2021:
Public Meeting
Estimated Start
of Construction
2017
2019
2020
2021
2022
2023
Dec 2017:
I-78 Lenhartsville Bridge
Replacement Project Launch
Oct 2019:
Plans Display &
Public Officials
Meeting Completed
2020-2023:
Final Design
Aug 2021:
Traffic Toll
Diversion
Stakeholder
Workshop
Mid 2022:
Estimated
Decision on EA