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Progress This Week: 

• Mobilization: 100% Complete

• Survey Control:  100% Complete

• Construction of Geophysical System Verification Test Strips: 100% Complete

Project Milestones:
( Accomplished  ØMissed)

Complete Mobilization……..……………………(04/02/2010)
• Construction of Geophysical System Verification Test Strips: 100% Complete

• Visual Survey with Analog Instruments:  346,729 of 1,121,142 linear ft of 
transects

• Digital Geophysical Mapping  (DGM)Transects:  47,520 of 136, 295 linear ft of 
transects

Complete Survey Control…………………….….(04/02/2010)

• Complete Visual Survey with Analog 
Instruments…………………………………………….(04/30/2010)

• Complete DGM Transects………………………..(04/30/2010)
• Digital Geophysical Mapping Grids (DGM):  0 of 50 Grids

• Anomaly Reacquisition and Digs:
0 digs for DGM Transects
0 digs of 50 Grids

• Munitions Constituents Sampling: 4 samples collected

Complete DGM Transects………………………..(04/30/2010)

• Complete DGM Grids……………………..………..(05/07/2010)

• Complete Anomaly Reacquisition & 
Digs……………………………………………………….…(05/14/2010)

• Munitions Constituents Sampling:  4 samples collected

Noteworthy Events This Week: 
• Two UXO items identified and detonated onsite.

• News Media  Site Tour on 04/06/10.

• Munitions Constituent Sampling………………(05/14/2010)

Safety – Everyone’s No. 1 Priority!
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Anticipated Accomplishments Next Week:

• Continue Visual Survey with Analog Instruments.

• Planning for DGM work.

• 1,900 Hours worked without a lost time incident.

• Employee Safety Participation Program in force.
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Items to Date

Period  Total 
Description Quantity Quantity

Unexploded Ordnance  
(UXO) Items

2 2

Discarded Military 
Munitions (DMM) Items

0 0
Munitions (DMM) Items

Total Items to Date: 2 2

Munitions Debris (Lbs) 500.5 554

Misc. Metallic Scrap (Lbs) 13 153

Total Lbs to Date: 513.5 707Site Status Map
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1. UXO Item: 75-mm high explosive projectile excavated in State 
Game Lands 211.  
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2. Field technician logs munitions debris and records global 
positioning system (GPS) information.

3. UXO Item: 75-mm high explosive projectile excavated in State 
Game Lands 211.  


