

Appendix C - Field Work Update
June 2, 2010
Community Interest Group
Ricochet Area Munitions Response Site in State Game Lands 211



Fort Indiantown Gap, Pennsylvania Military Munitions Response Program



Ricochet Area Remedial Investigation Community Interest Group Meeting Field Work Update

2 June 2010



The Trusted Integrator for Sustainable Solutions

Field Work Status (May)

Completed

- Analog instrument transects (5/18) – replaces geophysical transects and some grids
- Digital geophysical survey grids (5/19)
- Soil sampling (5/19)
- Demobilization (5/20-6/2) - removal of equipment, trailer and staff
- Munitions Debris Disposal (5/27 and 6/1) – Some items turned over to Fort Indiantown Gap Museum and remaining items turned over to recycling facility
- Cultural Debris (6/1) – Lebanon County Museum picked up items of interest

On-going

- Housekeeping (5/20 – On-going) – Pickup of investigative material

Analog Instrumentation Transects




Analog Transect Personnel with Instruments

DGM Grid Data Collection



Geophysical Data Collection



DGM Grid Data Reacquisition




Reacquiring DGM anomalies



Investigating DGM anomalies


Field Work Progress



UXO Items



75-mm Armor Piercing High Explosive



75-mm High Explosive

New MD Items




Cold Spring Firing Point



Fuze shipping containers, 155-mm rotating band covers and 155-mm lifting lugs excavated in Area E











Discarded Military Munitions (DMM) MK-2A4 primers excavated in Area E (1 out of packaging, 3 still in original packaging).



Focus Area E

Legend



-  Ricochet Area MRS Boundary
-  Trails
-  Analog Assisted Visual Survey Complete (Stony Creek and Rail Trail)
-  Analog Transects
-  MK-2A4 primer (4) - DMM
-  Firing Point Debris (Shipping Containers, etc.)
-  Cold Spring Boundary

Other Items Recovered



Total Estimated Pounds: 313 lbs

Biological - Snakes



RI Project Schedule

- Assembly of Draft RI Report (June – August)
- Government Reviews (Sept – Oct)
- Assembly of Draft Final RI Report (Oct – Nov)
- State Regulatory Reviews (Nov – Feb 2011)
- Assembly of Final RI Report (Feb – April)



Fort Indiantown Gap, Pennsylvania Military Munitions Response Program



Questions?



The Trusted Integrator for Sustainable Solutions