



# Remedial Investigation – Ricochet Area Munitions Response Site in SGL 211, PA

## Field Program Weekly Project Update – 05/15/10 thru 05/21/10



### Progress This Week:

- Digital Geophysical Mapping (DGM)Transects: 47,520 of 136,295 linear ft of transects. **Note: Remaining 88,775 linear feet proposed for DGM Transects will be applied under Analog Instrument Transects.**
- Digital Geophysical Mapping Grids (DGM): 43 of 50 Grids. **Note: Remaining coverage associated with proposed 7 DGM Grids will be applied under Analog Instrument Transects.**
- Analog Instrument Transects: 242,721 linear ft of 242,721 linear ft of transects
- Anomaly Reacquisition and Digs:
  - 0 digs for DGM Transects
  - 1,183 digs within 43 Grids
- Munitions Constituents Sampling: 2 samples collected

### Noteworthy Events This Week:

- Completed DGM Grid Anomaly Reacquisition and Digs.
- Completed Analog Instrument Transects.
- One UXO item identified and detonated onsite.

### Anticipated Accomplishments Next Week:

- Demobilization of trailer, equipment and staff.
- Remedial Investigation field efforts completed.

### Project Milestones:

(✓ Accomplished ∅ Missed)

- ✓ Complete Mobilization.....(04/02/2010)
- ✓ Complete Survey Control.....(04/02/2010)
- ✓ Complete Visual Survey with Analog Instruments.....(04/22/2010)
- ✓ Complete DGM Transects.....(03/24/2010)
- ∅ Analog Instrument Transects.....Proposed (05/07/2010)  
.....Completed (05/18/2010)
- ∅ Complete DGM Grids.....Proposed (05/07/2010)  
.....Completed (5/14/2010)
- ∅ Complete Anomaly Reacquisition & Digs.....Proposed (05/14/2010)  
.....Completed (05/19/2010)
- ∅ Munitions Constituent Sampling.....Proposed (05/14/2010)  
.....Completed (05/19/2010)

### Safety – Everyone’s No. 1 Priority!


- 6,198.7 Hours worked without a lost time incident.
- Employee Safety Participation Program in force.





# Remedial Investigation – Ricochet Area Munitions Response Site in SGL 211, PA

## Field Program Weekly Project Update – 05/15/10 thru 05/21/10



**Site Status Map**





# Remedial Investigation – Ricochet Area Munitions Response Site in SGL 211, PA

## Field Program Weekly Project Update – 05/15/10 thru 05/21/10



1



3



2



1. UXO technician conducting Analog Instrument Transect.
2. UXO technicians transporting sand bags to UXO item.
3. UXO Item: 75-mm high explosive projectile excavated and detonated in State Game Lands 211.