



Remedial Investigation – Ricochet Area Munitions Response Site in SGL 211, PA

Field Program Weekly Project Update – 04/24/10 thru 04/30/10



Progress This Week:

- Visual Survey with Analog Instruments: 1,121,142 of 1,121,142 linear ft of transects
- Digital Geophysical Mapping (DGM)Transects: 47,520 of 136,295 linear ft of transects. **Note: Remaining 88,775 linear feet proposed for DGM Transects will be applied under Analog Instrument Transects.**
- Analog Instrument Transects: 22,916 linear ft of 88,775 linear ft of transects
- Digital Geophysical Mapping Grids (DGM): 22 of 50 Grids
- Anomaly Reacquisition and Digs:
 - 0 digs for DGM Transects
 - 0 digs of 50 Grids
- Munitions Constituents Sampling: 10 samples collected

Noteworthy Events This Week:

- Started DGM Grid collection.
- Discovery of firing point debris and discarded military munitions (DMM) in Focus Area E (Cold Springs).

Anticipated Accomplishments Next Week:

- Continue DGM Grid collection.
- Start DGM Grid Anomaly Reacquisition and Digs.
- Continue Analog Instrument Transects.

Project Milestones:

(✓ Accomplished ∅ Missed)

- ✓ Complete Mobilization.....(04/02/2010)
- ✓ Complete Survey Control.....(04/02/2010)
- ✓ Complete Visual Survey with Analog Instruments.....(04/22/2010)
- ✓ Complete DGM Transects.....(03/24/2010)
- Analog Instrument Transects.....(05/07/2010)
- Complete DGM Grids.....(05/07/2010)
- Complete Anomaly Reacquisition & Digs.....(05/14/2010)
- Munitions Constituent Sampling.....(05/14/2010)

Safety – Everyone’s No. 1 Priority!


- 4,154 Hours worked without a lost time incident.
- Employee Safety Participation Program in force.





Remedial Investigation – Ricochet Area Munitions Response Site in SGL 211, PA

Field Program Weekly Project Update – 04/24/10 thru 04/30/10



Site Status Map





Remedial Investigation – Ricochet Area Munitions Response Site in SGL 211, PA

Field Program Weekly Project Update – 04/24/10 thru 04/30/10



1



2



3



1. Geophysical technician collecting data with the G-858 Magnetometer.
2. Fuze shipping containers, 155-mm rotating band covers and 155-mm lifting lugs excavated in Area E.
3. Discarded Military Munitions (DMM) MK-2A4 primers excavated in Area E (1 out of packaging, 3 still in original packaging).